


1.  Incident Name 2.  Date Prepared 
3.  Time 

Prepared UNIT LOG 

ICS 214 
Kalamazoo River/Enbridge Spill 03/14/2012 1740 

4.  Unit Name/Designators 5.  Unit Leader 6.  Operational Period :  

Operations Unit/Overbank Branch, Recovery 

Group 

Name:  
Dan Capone  & Joe 

Victory (START/US EPA) 
From:   

03/14/2012 

 0700 

Position:  Operations Section Chief To: 
03/14/2012 

 1740 

7.  Personnel Roster Assigned 

Name ICS Position DUTY CELL 

Dan Capone Operations Section Chief 

Joe Victory Operations Section Chief 

Rex Johnson Director 

Dan Zahner Field Team Lead 

Marc Wahrer OBR Team  #1 
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Weston/START Overbank Branch Recovery Group (OBR) Team Activity: 

OBR-1: MP 9.10 surface scrap area 
 

 Oversaw surface scrape activities at site MP 9.10.  Onsite today Craig Simon (AECOM, EI), Steve 
Runstrum (Enbridge OPS), Susan Jones (MDEQ) and Linda (JFNEW) onsite.   

 Installed temporary decon area and temporary walkway at the MP 9.10 work area. 

 Started surface scrap work in the next areas for the day.  The area that needed to be worked 
was under water so they had to dewater the area first and then they added sawdust and 
mixed the mucky soils, water and sawdust and bagged that material.  They also extended the 
work boundary in the far southwestern corner that was under water.  Then they began to 
scrap in an area in the northern end of the southwestern portion of the site work area.    

 This area (approximately 13’x6’) had to be scraped to the water table as we encountered 
heavily impacted soils, with areas of black oozing tar product observed.  Everyone onsite, 
Steve, Craig, Susan, Dan Zahner and myself were all present as everyone agreed the bottom 
was still impacted but that the MDEQ did not want to go deeper than we were since we were 
encountering water seeping up into the area.  The west sidewall also hand some impacted 
soils visible but no visible product.  Since we could go no deeper, the area was backfilled, 
seeded and covered with coconut blanket. 

 Craig also was using some absorbent pads to soak up some sheen areas we saw on the surface 
water in some of the areas outside the work scrap area.  

 Steve said they completed and restored an area of approximately 65 square feet.   



 

 No samples were collected today. 
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